



Web development

WEDE5020

POE Part 01

29 MAY 2026

Hlalelani Norden Maluleke

ST10463096

Table of contact

Page.....1

- *Cover page*

Page.....2

Table of contact

page.....3

- *Week 1 and 2*

Page.....4

- *Week 3 and 4*

Page.....5

- *Week 5 and 6*

Page.....6

- *Week 7*

Timeline and Milestones

Week 1 project planning and Research (02 March - 08 March 2026)

Objective – understand the project and gather information

1. Day (02 - 03 March 2026)

- *Define website goals and objectives*
- *Identify purpose of the website*

2. Day (04 - 05 March 2026)

- *Research Hlanganani community service*
- *Identify target audience.*

3. Day (06 March 2026)

- *Collection content (services, contact details and background information)*

4. Day (07 March 2026)

- *Analyze competitor websites*

5. Day (08 March 2026)

- *Create initial sitemap and draft proposal*

Milestone

- ✓ *Completed project proposal and initial planning*

Week 2 Website Design and Wireframes (09-14 March 2026)

Objective – plan structure and prepare resources

1. Day (09-10 March 2026)

- *Create detailed sitemap*
- *Define all website pages*

2. Day (11- 12 March 2026)

- *Plan page structure and navigation menu.*

3. Day (13 March 2026)

- *Organize project folders (pages and images)*

4. Day (14 March 2026)

-
- *Gather and finalize images, icons and content*

Milestones

- ✓ *Website structure and content finalized*

Week 3 website Design and Wireframes (16-22 March 2026)

Objective – *design layout and user experience.*

1. Day (16-17 March 2026)

- *Create wireframes for all pages*

2. Day (18-19 March 2026)

- *Choose colour scheme and fonts*

3. Day (20 March 2026)

- *Design layout for homepage and main page*

4. Day (21 March 2026)

5. Day (22 March 2026)

- *Review and finalize design*

Milestones

- ✓ *Approved design and wireframes*

Week 4 HTML Development (23-28 March 2026)

Objective- *build website structure*

1. Day (23-24 March 2026)

- *Create main HTML files*

2. Day (25-26 March 2026)

- *Add semantic structure (header, nav, main and footer)*

3. Day (27 March 2026)

- *Insert content (text and Images)*

4. Day (28 March 2026)

- *Complete all pages*

Milestone

- ✓ *All website pages created*

Week 5 Navigation and functionality (30 March – 05 April 2026)

Objective – *Make the website interactive*

1. Day (30-31 March 2026)

- *Create navigation menu*

2. Day (01-02 April 2026)

- *Link all pages and test navigation*

3. Day (03 April 2026)

- *Create enquiry form Structure*

4. Day (04-05 April 2026)

- *Test functional navigation system*

Milestone

- ✓ *Fully functionality and navigation system*

Week 6 testing and debugging (06-12 April 2026)

Objective – *fix errors and improve quality*

1. Day (06-07 April 2026)

- *Test website on different browsers*

2. Day (08-09 April 2026)

- *Fix broken links and layout issues*

3. Day (10 April 2026)

- *Check images and page loading*

4. Day (11 April 2026)

- *Proofread content (spelling and grammar)*

5. Day (12 April 2026)

- *Final testing and adjustments*

Milestone

- ✓ *Website fully tested and error-free*

Week 7 finalization and submission (13-

1. Day (13 April 2026)

- *Complete README file*
- *Upload files to GitHub*

2. Day (15 April 2026)

- *Organize all project files*
- *Create ZIP file with research*

3. Day (17 April 2026)

- *Final review and submission*

Milestone

- ✓ *Final project submitted successfully*