

Web development
WEDE5020
Part 1

20 APRIL 2026

Hlalelani Norden Maluleke
ST10463096

Table of contents

<i>Page.....</i>	<i>1</i>
• <i>Cover page</i>	
<i>Page.....</i>	<i>2</i>
• <i>Table of contents</i>	
<i>Timeline and milestones.....</i>	<i>3</i>
• <i>Timeline and milestones</i>	
• <i>Week 1</i>	
<i>Page.....</i>	<i>4</i>
• <i>Week 2</i>	
• <i>Week 3</i>	
• <i>Week 4</i>	
<i>page.....</i>	<i>5</i>
• <i>Week 5</i>	
• <i>Week 6</i>	
<i>Page.....</i>	<i>6</i>
• <i>Week 7</i>	

Timeline and milestones



Week 1 (project planning and research)

Activities

- *Identify the goals and objectives of the website.*
- *Research the services offered by Hlanganain community support services.*
- *Identify the target audience for the website.*
- *Collect relevant information such as service descriptions, contact details, and company background.*
- *Research competitors' websites to understand industry standards.*

Milestone

Completion of the Website Project Proposal, including:

- *Organization overview*
- *Website goals and objectives*
- *Proposed website features*
- *Initial sitemap and planning documentation.*

Week 2 (Website structure and planning)

Activities

- *Create a sitemap that outlines all website pages.*
- *Define the structure of each webpage.*
- *Plan navigation menus for the website.*
- *Organize project files and folders.*
- *Gather images, icons, and other media resources.*

Milestone

Completion of:

- *Website sitemap*
- *Folder structure for the project*
- *Collection of website assets (images and content).*

Week 3 (Website design and wireframes)

Activities

- *Create low-fidelity wireframes for each webpage.*
- *Define the colour scheme for the website.*
- *Select appropriate fonts and typography hierarchy.*
- *Plan layout for homepage, services page, and contact page.*
- *Consider user experience principles such as accessibility and readability.*

Milestone

Completion of:

- *Website wireframes*
- *Finalized design concept*
- *Approved layout for each webpage.*

Week 4 (HTML Development)

Activities

- *Create the main HTML files for the website.*
- *Implement semantic HTML elements such as:*

<header>

<nav>

<main>

<footer>

- *Add headings, paragraphs, images, and links.*
- *Insert service descriptions and company information.*

Milestone

Completion of the five main website pages:

- *Home Page (index.html)*
- *About Page (about.html)*
- *Services Page (services.html)*
- *Enquiry Page (enquiry.html)*
- *Contact Page (contact.html)*

Week 5 (Navigation and functionality)

Actives

- *Create navigation menus using HTML links.*
- *Test navigation between pages.*
- *Ensure all pages are loaded correctly.*
- *Add enquiry form structure for customer service requests.*
- *Ensure the website is user-friendly and easy to navigate.*

Milestone

- *Completion of a fully functional navigation system that allows visitors to move easily between all pages.*

Week 6 (Testing and debugging)

Actives

- *Test the website on different web browsers such as Chrome and Edge.*
- *Check that all links are working correctly.*
- *Fix any HTML errors or layout problems.*
- *Ensure images load correctly.*
- *Review the website for spelling or grammar errors.*

Milestone

- *Completion of final website testing and debugging.*

Week 7 (Finalizations and submission)

Actives

- *Upload website files to the GitHub repository.*
- *Update the README.md file with project information.*

-
- *Ensure all project files are organized correctly.*
 - *Compress research content into a ZIP file for submission.*
 - *Prepare the final proposal document.*

Milestone

- *Website Project Proposal.*
- *HTML files in GitHub repository.*
- *Content research ZIP file.*
- *GitHub repository link.*